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¥1.-4004 Progress Report
for the Month of May 1964

I. General

This contract provides spare devices and sub-assemblies, including the F Y64
spares addition, for systems produced under Contracta KD-3540, FL-400},
P.C, 132832 and P.O. 12393, In addition, threa (3) separate items: ECP-1
Nav, Panel and Reprogrvarnming Computer; Scope Change #1 System Test
Rack; and H-330 Coupler Retrofit kits are included as part of this contract,

II. Work Accompliched - May

A, Theve were 74 line items with a total of 310 units delivered in May, This
includes threes (3) inertial components,

B, To date, 214 line items cormnprising 1, 136 units have been delivered, in-
_cluding 29 inertial components. '

C. The 357 Platform Electronice was delivered.

D. Inertial Component status is as follows:

Honeywell Kzarfott :
Gyros Gyros Aeccelerometers
Total order 14 7 21
Delivered 10 6 13

E. Kits required for the Navigation Panel modifications were completed,

F. Fabrication of coupler retrofit kits continued according to plan. Thirty-five
{35) kits have bzen completed,

G. Go-azhead was received on the F Y64 spares addition. The addition of these
items will extend the life of the FL-4004 centract into Octobez.
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C. Continue fabrication of coupler retrofit kits as required by the findings

of the design engineering team.

D. A provisioning conference is scheduled for 22-24 June, after which a
firm fixed price quote for 330/357 FY65 spares can be prepared.

IV. Financial Status

STATINTL Full funding of] has been received, This funding includes coverage:

for the FY64 gpares addition and should be sufficient to cover our total project "
coste.

V. Overtime

¥iscal Period No, of Weeks Hrs. Requested Hrs, Expended
20 Apr. -17 May 4 730 - 1,089
18 May -30 June 6 1,200

Overtime expended in May and requested in June is agsociated with an effort
to expedite delivexy of parts required to support the repair of returned
goods, the fabrication of coupler retrofit kits, and the fabrication of spare
devices critically needed to support operating systems in the field,

VI. Attachments

. FL.4004 FY1964 Spares - Devices
FL-4004 FY1964 Inertial Components
FL-4004 Cost Curve - Summary

. FL-4004 Cost Curve - MH 330 Spares
. FL-4004 Cost Curve - MH 357 Spares
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FL-4004 FY'64 Spares-Devices AS CF DATE:
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